

Project Planning

Date	30 September 2026
Team ID	SWTID-2026-9792
Project Name	FitBuddy – AI Fitness Plan Generator

Project Planning

Phase	Activities	Primary Responsibility	Output
1. Brainstorming	Identify fitness-planning problems and candidate ideas.	All members	Selected FitBuddy concept
2. Requirements	Define users, inputs, outputs, functional requirements and stack.	All members	Requirements + technology stack
3. Design	Design journey, data flow, solution architecture and problem-solution fit.	Tarunya V + team	Design artifacts
4. Development	Build FastAPI routes, HTML pages, Gemini integration and SQLite persistence.	Backend + frontend members	Working prototype
5. Testing	Test generation, duplicate IDs, feedback updates, admin access and UI flow.	Testing member + team	Test evidence
6. Documentation	Prepare template-based project documents and demo material.	Documentation members	Project documentation
7. Demonstration	Rehearse and present problem, solution, features and live flow.	All members	Project demo

Milestones

Milestone	Completion Target
Working home page and input form	Completed
Gemini workout generation	Completed
Nutrition/recovery generation	Completed
SQLite persistence	Completed
Feedback-based plan update	Completed
Admin login and dashboard	Completed
Documentation and demo preparation	Current phase